APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2009 SE Oralabor Road Reconstruction
@é& dtyof | Contractor: Civil Design Advantage
A e N | kﬁny Address: 3405 SE Crossroads Drive, Suite G
Fringing 1 el togeher Finance Budget Code: 947.3947.4210 Finance Project Code: ~ 947.421
Vendor Project or Invoice #: ' PO#
Original Contract Date: April 21, 2008 Vendor # 2407
Date of Council Meeting 0!/ e / /0 PAYMENT REQUEST # 19
PAYMENT PERIOD: From: 10/04/09 through:  /2/27 /Oq
Contract Summary
Criginal Contract Amount: 3 337,136.00°
Net change by Change Orders: $ 30,698.00 ,
Contract Amount to Date: (line 1 +2) $ 376,834.00 7
Total completed and stored to date: $ 345,1565.00
Retainage: % of Completed Work: _$ -
Total Earned less Retainage: $ 345,155.00
Less previous applications for payment: - $ 1337,136.00~
SUBTOTAL o Lo $ . - 8018.00
OTHER CHARGES (Please attach an itemized list $ -
CURRENT PAYMENT DUE o $  8019.007
Balance to finish, induding retainage: $ 31,679.00 .~
Contract Time Remaining (If applicable) CALENDAR DAYS

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and bellef the work covered by this Application for Payment h:as been completed In
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Gertificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein Is now due.

Construction Contractor Approval:

Firm Marne

Signature ot - Date

Engineeerr val: .Civil Design Avantage, LLC _
i irm Name o . ] _
' [}-2vjo

“Signature v =~ Date

City ofA@réiﬁl roval / /
Signature—— %\\ — S 3 %td 2= [0
57 TN

Submit to: ‘ _ Paul Moritz, Director of Fublic Works .
Email: moritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 1/11/2010



Civil Design Advantage, LLC
3405 SE Crossroads Drive, Suite G
Grirmes 1A 50111-5051

Invoice

City of Ankeny
Paul Moritz

220 W. 1st St
Ankeny IA 50021

Project:  0804.076

Professional services from 11/30/09 to 12/27/09

Topo Survey
Construction Drawings
Acquisition Plats

E_stimated Construction Costs

Advertisement/L ettings/Acceptance

Construction Staking
Professional Personnel

Technician 3
Totals -

Total Labor

Construction Observation
Professional Personnel

Technician 6
Totals

Total Labor

Construction Admin

Hours
6.00
6.00

Hours
61.50
61.50

PLEASE NOTE OUR
MAILING ADDRESS HAS
CHANGED

01/08/10
Project No: 0804.076
Invoice No: 0007164

Ankeny-2009 SE Oralabor Rd Reconstruct

Total this task $0.00
Total this task $0.00
Total this task $0.00
Total this task - $0.00
Total this task $0.00
Rate Amount
66.00 306.00
396.00
396.00
Total this task $396.00
Rate Amount
89.00 5,473.50
5,473.50
5,473.50
Total this task $5,473.50



Professional Personnel

Principal/Senior Engineer

Engineer 3

Totals

Total Labor

Soils Investigation

Wetliand Delineation

Right Of Way

Services

Fee

Total Fee

Percent Complete

Pot Hole Existing Utilities

Permits/Fees

Misc Reimbursable Expenses

Unit Billing

Billing Limits

Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage
Mileage

Hours Rate Amount

10.00 139.00 1,390.00

6.00 89.00 534.00

16.00 1,924.00

Total this task

Total this task

Total this task

63,750.00
63.95 Total Earned 40,768.13
| Previous Fee Billing 40,768.13
Current Fee Billing 0.00
Total Fee

Total this task

Total this task

Total this task

19.00 miles @ 0.55 10.45

76.00 miles @ 0.55 41.80

. 29.00 miles @ 0.55 15.95

14.00 miles @ 0.55 7.70

31.00 miles @ 0.55 17.05

26.00 miles @ 0.55 14.30

9.00 miles @ 0.55 4,95

30.00 miles @ 0.55 16.50

- 28.00 miles @ 0.55 15.40

28.00 miles @ 0.55 15.40

32.00 miles @ 0.55 17.60

27.00 miles @ 0.55 14.85

28.00 miles @ 0.55 15.40

33.00 miles @ 0.55 18.15

Total this fask

Current Prior To-date

1,924.00
$1,924.00

$0.00

$0.00

0.00
$0.00

$0.00

$0.00

$225.50



Total Billings 8,019.00 337,136.00 345,155.00
Limit 376,834.00

Remaining 31,679.00

TOTAL THIS INVOICE DUE BY FEBRUARY 07, 2010

$8.019.00

Please put invoice number on check to assure proper credit

Billings to date Current Prior Total
: Fee o 0.00 42.268.13 42,268.13

Labor 7,793.50 281,849.69 289,643.19

Expense 0.00 12,082.43 12,082.43

Expense 225.50 935.75 1,161.25

Totals 8,019.00 337,136.00 345,155.00

Full compensation is due 30 days from date of invoice. Amount due may accrue interest of
1.5% per month from the 30th day.

Please call 515-369-4400 with questions.

Gary L. Reed
Project Manager
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